

The 5 Most Critical Project Delivery KPIs



+

Project
Challenge



Are You

Tracking the

Right KPIs?


#5: Work in Progress

KEY BENEFITS

Visibility into Actual Hours

Accurate Billing

Elimination of Time-Consuming Manual Processes




#4 Estimate at Completion

KEY BENEFITS

Accurate Project Cost Forecasting

Scope Creep Management

Real-time Updates




#3 Planned Value

KEY BENEFITS

Identify Planned Value vs Actual Cost

Deliver Projects On Time and On Budget




#2 Resource Utilization

KEY BENEFITS

Identify Talent Gaps

Achieve Target Utilization Rates

Increase Project and Company Margins




#1 Gross Profit Margin

KEY BENEFITS

Accurately Measure Project Delivery Cost

Focus on Profitable Projects

Improve Overall Profitability



Why Do Projects Fail?

5. Work in Progress
4. Estimate at Completion
3. Planned Value
2. Resource Utilization
1. Gross Profit Margin

A man with a shaved head and glasses, wearing a light blue shirt and a dark vest, is standing in an office and looking down at a tablet computer he is holding. The background is a blurred office environment with desks and chairs.

Time to Start

Tracking

These KPIs

“Hairball Infrastructure”

- Inefficient
- Limited view
- Unpredictable
- Hampered decision-making



PLACE THE

Operational System of Record

AT THE CORE

- Accesses more data for KPIs
- Gives more project management control
- Connects other systems in stack
- Drives business execution & performance





Business Intelligence

Analyze the performance of your projects, people, and profits with powerful real-time analytics reports & historical trend visualizations.



An aerial night view of London, England, featuring the River Thames winding through the city. The Tower Bridge is illuminated and spans the river in the foreground. The city lights are visible, and the sky is dark with some clouds. The text "Thank You" is overlaid in the center.

Thank You

Copyright 2018, Mavenlink, Inc.. Proprietary and Confidential.

